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Pam, attached is the monthly progress report for OU1.
Prashant K. Gupta
Remediation Manager
Honeywell
Remediation and Redevelopment Group
973-722-1656 (cell)
Prashant.Gupta@Honeywell.com
www.Honeywell.com
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MONTHLY PROGRESS REPORT 
LCP CHEMICALS SITE, BRUNSWICK, GEORGIA 


OU1 REMEDIAL DESIGN 
 
Via Electronic Mail 
 
DATE:   January 11, 2020 
 
PERIOD:  December 2020 
 
TO:   Pam Scully 


Remedial Project Manager 
USEPA Region IV 


 
BY:   Prashant Gupta 
 
CC:  Jim McNamara, GA EPD 


Rich Galloway, Honeywell 
  Adam Sowatzka, King & Spalding, LLP 
  Ram Mohan, Anchor QEA 
  Mark Reemts, Anchor QEA 
 
The following progress report summarizes the activities that occurred during the period of December 2020.   
 
CORRESPONDENCE RECEIVED FROM EPA 


• None 
 
PROJECT ACTIVITIES 


• Develop 50% remedial design documents   


• OU1 remedy design update meeting with EPA, EPD Wednesday, December 12 
 


DELIVERABLES 


• None 
 
NEAR TERM SCHEDULE FOR MAJOR DELIVERABLES 


• Initial (50%) Remedial Design submittal January, 2020 
 
ACTIVITIES SCHEDULED FOR NEXT MONTH 


• Remedial design activities 






